
Monthly Meeting (September, 2020) 

 

Date:             September 29, 2020 

Time:             2:20 pm - 3:20 pm 

Location:       Park Seismic Office 

Attendees:    

                  In the office: Choon Park and Jin Park 

                  Via Skype: Josefin Starkhammar and Nils Ryden 

 

Greetings: talking about autumn foliage in New England and Sweden. 

 

Topics regarding Administrative work (All) 

 

1. Jin asked Josefin to prepare a detailed invoice just like the one prepared in March to 

purchase the PXI system as soon as she comes up with a plan to purchase next 

hardware components.   

 

2. Jin mentioned that she would expect to receive the invoice package for the month of 

September within the next two weeks.  

 

3. At the end of the meeting, Jin asked the Team Sweden if their pace of working has been 

normal because so far they used only 20% of total budget time that is significantly lower 

than the average rate at this time of the project period (~40%).  If so, then there will be a 

significant amount of unused budget at the end.  Josefin and Nils replied they will use a 

lot more times in the coming months and therefore the budget underuse will not happen.  

  

Topics regarding Technical work 

 

1. The 1st Joint Field Test (1st JFT) 

 

 Choon mentioned that we would execute the first Joint Field Test (JFT) scheduled in 

the 4th quarter of this year (October - December).  Although it was scheduled during 

the 4th quarter, Choon mentioned he always thought it would be during October 

because everything in Lund, Sweden, would get bitterly cold and be covered with 

snow at the later time of the year.  Josefin and Nils replied that it would not be that 

cold at Lund, which is located at the southern end of the country.  They also 

mentioned that it would rain rather than snow during the winter.  So, all agreed that it 

(JFT) can take place anytime during the 4th quarter. 

 Choon then proposed it should take place either in November or early December 

because we don't have our 1D system ready yet and it will take at least 1 month for 

Josefin to build it once we agree on the specifications, which we have to come up 

with during today's meeting.  Choon preferred November to leave one more month 

for post-test tune-up purposes.  Choon asked Nils if Team Sweden is ready to 

propose the final configuration.  



2. Finalization of Configuration for 1D System 

 

 Nils replied they recently have been out several times, tested the old system with 

new impact sources, and collected a lot more data.  He mentioned that they are 

planning to go out again with improved sources and collect more data with better 

quality that can help the final decision.   

 Choon replied that we already have enough "good" data that can be used to make 

the decision and we should not spend further time for that.  Choon urged all to make 

the decision now.  He then made a short presentation to illustrate that the 16-channel 

array with three times (3dx=2.25 cm) the existing microphone spacing (dx=0.75 cm) 

can achieve almost 100% quality achieved by the full 48-channel array.  He stressed 

that it was the same observation for all data sets collected so far.  Then, he proposed 

this configuration should be the way we have to move forward for the 1D system. 

 Nils mentioned that he was thinking of other approaches such as collecting a data 

set for an entire section of the road as much successfully as possible without any 

issues.  Then, he would make the decision only after that.   

 Choon emphasized that the other issues are something we have to keep working on 

along the way, but they are not related to the finalization of the configuration for 1D 

array.  He stressed again that we have move forward to come up with 1D system by 

now so that we can perform the JFT in the early future. 

 Choon also mentioned that the recent "freezing and lag" issues in the acquisition 

system after collecting a certain number of records (e.g., > 100) may happen with 

our new system at en even worse extent because of the more channels being used 

(64 channels rather than 48 channels).   

 Josefin replied that the new system is a faster one so that the issues, if exist, will not 

be as much severe as with the old system.  But, she also mentioned that even with 

the new system there will be unavoidable limitations because of the streaming that is 

impacted by the data size for a given time.  She mentioned that the new system uses 

the PXI express bus, which is ten times faster than the old system in read/write 

speed.  In that sense, the issue will be mild if exists or it may not exist.   

 Choon mentioned his experience with the freelancer who was hired to provide the 

C++ TDMS module that he was knowledgeable in PXI system.  So, if Josefin has any 

issues or obstacles during the hardware build in the future, then we can contact the 

freelancer for any possible consultation.   

 Josefin and Nils replied that so far they did not encounter such situations yet.  

Josefin mentioned that it would be difficult for someone else to help unless it owns 

exactly the same hardware system.  She talked about her recent experience with the 

NI support team that took such a long time until the issue was solved because the 

team did not refer to the same hardware system.   

 Choon proposed the freelancer as our "backup" whenever we need.  Everyone 

agreed.  Josefin and Nils mentioned that they do not have any problems that may 

warrant the help yet. 



 Choon asked Nils again if he needs more time to make the decision.  Nils replied that 

the 16-channel option seems quite promising, but there are other topics we have to 

consider such as spacing and analog filter specifications.   

 Choon asked Josefin how long it will take to build the 1D system once all 

specifications are finalized.  Josefin replied it will depend on other factors such as 

situations with her other jobs like teaching at the university.  She replied that we still 

have one more year to go. 

 Jin replied that we don't have much time because we have to execute the JFT during 

the 4th quarter.  Choon replied that the JFT itself will take more time than we may 

think because of many unexpected issues arising during the test.  He urged again 

everyone to move forward by making the decision now.   

 Nils asked Choon for the optimum receiver spacing and Choon replied that the 3dx is 

the most optimum configuration for the 1D array.  Choon mentioned that this 

conclusion was based on test results with all field records Nils provided so far. 

 Nils replied that then we have to go for it (3dx).  He also mentioned we have to 

finalize the analog filter specifications.  Choon replied that current specifications have 

been good enough for him. Nils mentioned that most recent high-pass filter was set 

to 5 kHz that turned out much better than previous setting of 3 kHz.  But, it (5 kHz) 

still gives the false trigger when the source is dragging and therefore generating 

strong low-frequency noise.  In this sense, he proposed even higher high-pass filter 

to avoid such false triggering.  Josefin mentioned that this project is not R&D project 

and we should not take any risk to modify the old configuration and therefore we 

better not change the analog filter specification.  Choon mentioned that our project is 

neither pure R&D nor pure development project, but it falls in-between.  He further 

mentioned that in that sense we have to make our own efforts so that we can 

maximize the effectiveness of the final product as much as possible.   

 Choon proposed that Nils and he have another technical meeting on next Tuesday to 

talk more about those technical issues and finalize the specifications for the 1D 

system.  Nils replied it is a good idea and agreed. 

 Nils asked Choon how much low frequency we need as it is important to finalize the 

high-pass analog filter specifications.  Choon replied current setting is good enough.   

 Choon asked Josefin about how the laptop computer is working with the PXI system 

if it is necessary to log out to switch between laptop screen and PXI screen.  Josefin 

replied that all you have to do is minimize the remote desktop window for PXI 

whenever you need to access the original laptop screen.  It is a built-in option in the 

operating system that can be found by searching for remote desktop.             

 

Agreed to do: 

 

1. Choon and Nils will have a technical meeting at 2:15 pm (EST) on Tuesday, October 6. 

 

2. The Team Sweden will finalize the configuration for 1D system as soon as possible.   

 

The meeting adjourned at 3:20 pm. 


