
Monthly Meeting (January 2021) 

 
Date:  January 26, 2021 

Time:   2:30 pm - 3:42 pm 

Location:  Park Seismic Office 

Attendees: 

In the office: Choon Park 

Via Skype: Jin Park, Josefin Starkhammar, and Nils Ryden 
 
1. Monthly Meeting Schedule  

 
We decided to keep our monthly meeting on every last Tuesday in each month but will push 
the starting time by 15minutes to 2:30 pm (8:30 pm in Sweden) from now on.  
 

2. Project Contract Amendment needed 
 
According to Jason Richter at MnDOT the project contract needs to be amended at least for 
the project schedule. The project supposed to last for 2 years, but it is less than 2 years 
listed in the contract. The end date on the contract (October 31, 2021) was a mistake from 
the beginning. We will plan to submit the amendment form in August. 
 

a. Contract Schedule: Considering the final delivery and demonstration expected by 
MnDOT to occur during the NRRA conference in June 2022 we should officially keep 
our project till the end of June 2022.  However, we’d better try to finish up most of our 
work by the end of this year as we originally planned to finish the project in two years. 
 

b. Contract Budget: We will evaluate the need to reallocate the travel budget prepared for 
the joint field test (JFT) into the personnel cost. Then, we will plan to submit the budget 
amendment in August when submitting the contract schedule amendment. 

 

3. Joint Field Test (JFT) Plan 
 

a. Choon went over two power-point files to ask questions and discuss future technical 
approaches in the upcoming JFT and further development in the hardware system. 
 

b. For the file #1 that Team Sweden prepared about the two sets of field TDMS data 
collected during their field test of the newly constructed 16-channel 1D array in early 
January, Choon asked questions about the power source for the array, new impact 
source, trigger levels, dynamic range of the AD converter, the relationship between 
impact strength and the moving speed, and triggering levels.  
 

c. For the file #2 that Choon sent to Team Sweden about the analysis of the two TDMS 
files previously collected, Choon discussed and asked questions about DC bias of the 
new 16-channel array and AD converter, triggering mechanism, necessity of calibration 
at the beginning of a new survey, automatic evaluation of the velocity (Vs) and 
thickness (H) by the ParkSEIS-HMA software.  He demonstrated how ParkSEIS-HMA 
works if everything operates in a correct way by using a TDMS file. 

 
Agreed:  
 

 Keep performing all tasks including the administrative one (#1-#3) in the same way 
everyone did during the previous year until the amended contract is submitted. 

 Team Sweden will perform the JFT within the next few weeks whenever weather permits.   


